

BRIGHTON CITY COUNCIL RESOLUTION

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF BRIGHTON, COLORADO APPROVING CHANGE ORDER NO. 1 TO THE CITY CONTRACT WITH JR ENGINEERING, AS RELATED TO THE NORTH 40TH AVENUE DESIGN FROM BRIDGE STREET TO GARCIA AVENUE IN THE AMOUNT OF \$84,016.00; AUTHORIZING THE CITY MANAGER TO EXECUTE SAID CHANGE ORDER NO. 1 ON BEHALF OF THE CITY AND TO UNDERTAKE SUCH TASKS AND EXECUTE SUCH DOCUMENTS AS MAY BE REQUIRED TO IMPLEMENT SAID CHANGE ORDER NO. 1 ON BEHALF OF THE CITY.

RESOLUTION NO. 2017-139

WHEREAS, on or about July 11, 2017, the City entered into a contract with JR Engineering for design services for North 40th Avenue between Bridge Street and Garcia Avenue Project (the “Project”) in the amount of \$157,994.00 (the “Contract”), and the funds were budgeted therefor; and

WHEREAS, the original scope of the Project was to design a roadway connection between existing North 40th Avenue (aka Tower Road) at Bridge Street and the intersection at Garcia Avenue including drainage and multimodal improvements; and

WHEREAS, during the design phase of the Project, the Scope evolved to incorporate design of improvements to the adjacent properties to mitigate impacts of the new roadway; and

WHEREAS, the Project has a total budget of \$500,000 in the 2017 adopted budget; of that total amount \$157,994.00 has been encumbered leaving \$342,006 available in the project budget; and

WHEREAS, the Streets and Fleet Department has determined that the additional associated design is necessary to complete the Project and that it is necessary to amend the Scope of Work with Change Order No. 1 in the amount of \$84,016 for a total contract amount of \$242,010.00; and

WHEREAS, sufficient funding for the for North 40th Avenue between Bridge Street and Garcia Avenue Project is available in the 2017 budget to accommodate Change Order No. 1.

NOW THEREFORE BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF BRIGHTON, COLORADO AS FOLLOWS:

1. That Change Order No. 1 to the City Contract with JR Engineering for the additional associated design services for the for North 40th Avenue between Bridge Street and Garcia Avenue Project is hereby approved in the amount of \$84,016.
2. That the City Manager is authorized to sign said Change Order No. 1 with JR Engineering on behalf of the City and to undertake such tasks and execute such documents as may be necessary to implement said Change Order No. 1 on behalf of the City.

RESOLVED, this 5th day of December, 2017.

**CITY OF BRIGHTON, COLORADO
CITY COUNCIL**

Richard McLean, Mayor

ATTEST:

Natalie Hoel, City Clerk

APPROVED AS TO FORM:

Margaret R. Brubaker, Esq.
City Attorney