

BRIGHTON CITY COUNCIL RESOLUTION

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF BRIGHTON, COLORADO APPROVING CHANGE ORDER #2 TO THE CITY OF BRIGHTON CONTRACT WITH ASPHALT SPECIALTIES COMPANY, INC. (ASCI) FOR CONSTRUCTION SERVICES FOR THE TOWER ROAD AND SOUTHERN STREET PROJECT IN THE AMOUNT NOT TO EXCEED SIXTY TWO THOUSAND TWO HUNDRED ONE AND 80/100 DOLLARS (\$62,201.80); AUTHORIZING THE CITY MANAGER TO EXECUTE SAID CHANGE ORDER NO. 2 ON BEHALF OF THE CITY; AUTHORIZING THE CITY MANAGER, OR HIS DESIGNEE TO UNDERTAKE SUCH TASKS AND EXECUTE SUCH DOCUMENTS AS MAY BE REQUIRED TO IMPLEMENT THE CHANGE ORDER AND COMPLETE THE PROJECT; AND SETTING FORTH OTHER DETAILS RELATED THERETO.

Resolution Number: 2015-93

WHEREAS, the Tower Road and Southern Street Project was approved by the City Council and budgeted in 2015; and

WHEREAS, the Project encountered challenges related to weather and conflicts with existing utilities; and

WHEREAS, the City Streets and Fleet Department has determined that the mitigation of drainage and utilities within the project area and the additional costs associated with such work are necessary to complete the Project; and

WHEREAS, the unforeseen costs created the need for an increase to the overall cost of the current contract with ASCI in an amount not to exceed \$62,201.80; and

WHEREAS, the current contract amount with ASCI for the Project (including the previously approved Change Order #1) is \$1,733,294.65; and

WHEREAS, the total contract amount with ASCI for the Project (including Change Order #2) is \$1,795,496.45; and

WHEREAS, sufficient funding for Change Order #2 is available in the 2015 Tower Road and Southern Street Project Budget.

NOW THEREFORE BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF BRIGHTON, COLORADO AS FOLLOWS:

1. That Change Order #2 to the Contract by and between the City of Brighton and ASCI for the additional associated services for the Tower Road and Southern Street Project improvements is hereby approved in the amount not to exceed \$62,201.80.

2. That the City Manager is authorized to sign said Change Order #2 on behalf of the City.
3. The total contract amount for the ASCI for the Project is hereby approved in the amount not to exceed \$1,795,496.45.
4. That the City Manager is authorized to undertake such tasks and execute such documents as may be necessary to implement Change Order #2 and complete the Project.

RESOLVED, this 18th day of August, 2015.

CITY OF BRIGHTON, COLORADO

Richard N. McLean, Mayor

ATTEST:

Natalie Hoel, City Clerk

APPROVED AS TO FORM:

Margaret R. Brubaker, Esq.
City Attorney