


SABLE BLVD. INTERCHANGE IGA - TIMELINE	
Date	Event
2020	City of Brighton requested modification of the future interchange location from Potomac to Sable
2021	Support from Adams County
	Feasibility Study – funding agreement, traffic/revenue projections, I-76 Interchange geometry, schedule etc.
	Stakeholder coordination meeting with CDOT, City of Brighton, Adams County
Feb. 2022	E-470 Board approved Sable Blvd. location for future Interchange and directed staff to prepare IGA with Brighton and Adams County
	Concluded IGA negotiations with Brighton and Adams County
Summer 2022	Brighton and Adams County coordination meetings
Summer 2022 IGA considered by City of Brighton, Adams County and E-470	



SABLE BLVD. INTERCHANGE - IGA SUMMARY	
<ul style="list-style-type: none"> Authority will manage design and construction phases Project completion by end of 2025 Brighton will acquire ROW and dedicate to Authority (value credited to City/County) Authority will coordinate with City of Aurora re Prairie Waters pipeline relocation Project Costs share: Authority (2/3) and City/County (1/3) City/County funding: <ul style="list-style-type: none"> \$XM (TBD) when construction starts Balance (TBD) at project completion 	