

BRIGHTON CITY COUNCIL RESOLUTION

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF BRIGHTON, COLORADO APPROVING CHANGE ORDERS NO. 1 AND 2 TO THE CITY CONTRACT WITH J3 ENGINEERING, AS RELATED TO THE NORTH 45TH AVENUE DESIGN FROM BRIDGE STREET TO LONGS PEAK STREET IN THE AMOUNT OF SIXTY THOUSAND FIVE HUNDRED EIGHTY NINE DOLLARS (\$60,589.00) AND ONE HUNDRED TWENTY-TWO THOUSAND SIX HUNDRED SIXTY ONE DOLLARS (\$122,661.00), RESPECTIVELY; AUTHORIZING THE CITY MANAGER TO EXECUTE SAID CHANGE ORDERS NO. 1 AND 2 ON BEHALF OF THE CITY AND TO UNDERTAKE SUCH TASKS AND EXECUTE SUCH DOCUMENTS AS MAY BE REQUIRED TO IMPLEMENT SAID CHANGE ORDERS NO. 1 AND 2 ON BEHALF OF THE CITY.

RESOLUTION NO. _____

WHEREAS, on or about August 11, 2017, the City entered into a contract with J3 Engineering for design services for North 45th Avenue between Bridge Street and Longs Peak Street Project (the “Project”) in the amount of \$123,091.00 (the “Contract”), and the funds were budgeted therefor; and

WHEREAS, the original scope of the Project was to design a roadway widening between Bridge Street and Longs Peak Street including drainage and multimodal improvements; and

WHEREAS, during the design phase of the Project, the Scope evolved to incorporate design of improvements to extend the planned 45th Avenue widening to the east section of Longs Peak Street and the widening of Longs Peak Street from 50th Avenue to N. 46th Avenue; and

WHEREAS, the Project has a total budget of \$500,000.00 in the 2017 adopted budget; of that total amount \$123,091.00 has been encumbered leaving \$376,909.00 available in the Project budget; and

WHEREAS, the Streets and Fleet Department has determined that the additional associated design is recommended to complete the Project and that it is necessary to amend the Scope of Work with Change Orders No. 1 and 2 in the amount of \$60,589.00 and \$122,661.00, respectively, for a total contract amount of \$306,341.00; and

WHEREAS, sufficient funding for the for North 40th Avenue between Bridge Street and Garcia Avenue Project is available in the 2017 budget to accommodate Change Orders No. 1 and 2.

**NOW THEREFORE BE IT RESOLVED BY THE CITY COUNCIL OF
THE CITY OF BRIGHTON, COLORADO AS FOLLOWS:**

1. That Change Orders No. 1 and 2 to the City Contract with J3 Engineering for the additional associated design services for the North 45th Avenue between Bridge Street and Longs Peak Street Project is hereby approved in the amount of \$306,341.00.
2. That the City Manager is authorized to sign said Change Orders No. 1 and 2 with J3 Engineering on behalf of the City and to undertake such tasks and execute such documents as may be necessary to implement said Change Orders No. 1 and 2 on behalf of the City.

RESOLVED, this 19th day of December, 2017.

**CITY OF BRIGHTON, COLORADO
CITY COUNCIL**

Richard N. McLean, Mayor

ATTEST:

Natalie Hoel, City Clerk

APPROVED AS TO FORM:

Margaret R. Brubaker, Esq.
City Attorney