



Legislation Details (With Text)

File #:	ID-248-23	Version:	1	Name:	
Type:	Resolution	Status:		Agenda Ready	
File created:	7/21/2023	In control:		City Council	
On agenda:	8/15/2023	Final action:			
Title:	A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF BRIGHTON, COLORADO, APPROVING AN AMENDMENT TO THE CONTRACT WITH JR ENGINEERING, LLC FOR THE CHANGE ORDER AMOUNT OF SIX HUNDRED THIRTY-FIVE THOUSAND FOUR HUNDRED FORTY-FIVE DOLLARS (\$635,445.00) AND AUTHORIZING THE CITY MANAGER, OR DESIGNEE, TO EXECUTE SAID AGREEMENT ON BEHALF OF THE CITY				

Sponsors:

Indexes:

Code sections:

Attachments: 1. RESO 23 - Bridge Street JR Amendment, 2. Bridge Street Widening Design CO #4 - FINAL City Council 2023.06.pdf, 3. 248 PPT

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Department of Public Works

Reference: Contract Amendment #4 for Bridge Street Widening Design Services to J.R. Engineering, LLC

To: Mayor Gregory Mills and Members of City Council

Through: Michael P. Martinez, City Manager

Prepared By: Christopher Montoya, Assistant Director of Public Works

Date Prepared: July 5, 2023

PURPOSE

Requesting City Council's approval for the amendment of 20-006515 Bridge Street Widening 27th to Telluride Design by amending the contract to JR Engineering, LLC, and approving the resolution giving the City Manager, or designee, authority to sign the contract amendment. Per City Code Section 3-8-170, "All change orders or amendments shall be processed through the office of the Procurement Manager. Department Directors shall have the authority to approve individual amendments or change orders up to the Department Director's aggregate signing authority for the total contract price. The City Manager shall be authorized to execute amendments or change orders, in the aggregate, up to 10% of the original contract amount. All other amendments or changes orders shall be approved by the City Council, as appropriate, based on the signing authority established in this Article."

STRATEGIC FOCUS AREA

Financially Responsible
Supportive, Sustainable Infrastructure

BACKGROUND

The Bridge Street Widening Design Services project is to design Bridge Street from 27th Avenue to 42nd Avenue and includes all the transportation infrastructure such as traffic signals, pavements, and sidewalks, as well as the right-of-way documents to purchase real property for the improvements. The project design was completed and solicited for construction, with a construction contract awarded on June 6, 2023. Following design, the consultant has been requested

to perform post-design services to facilitate the construction project, including tasks such as project inspections, documentation, facilitating correspondence, assisting with project management, submittal reviews, and final project closeout. The original scope of work of post-design services was not included in the original scope as there was not a construction contract in place and those services were not necessary until construction was planned to commence.

FINANCIAL IMPACT

Sufficient appropriation exists for the Bridge Street Widening Design Services project and Contract Amendment #4.

STAFF RECOMMENDATION

The Finance Department, in conjunction with the Public Works Department, recommends the approval of Contract Amendment #4 in the amount of Six Hundred Thirty-Five Thousand Four Hundred Forty-Five Dollars (\$635,445.00) to JR Engineering, LLC.

OPTIONS FOR COUNCIL CONSIDERATION

1. Approve Contract Amendment #4 in the amount of Six Hundred Thirty-Five Thousand Four Hundred Forty-Five Dollars (\$635,445.00) to JR Engineering, LLC.
2. Deny the Contract Amendment.

ATTACHMENTS

- Resolution
- Power Point Presentation