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Parks & Recreation
Water Slide Demo, Design, 

Install
CITY COUNCIL STUDY SESSION – April 23, 2024

City Staff Representatives: Carleen Watts, Assistant Director of Recreation Service

Nicole Chapman, Recreation Supervisor Aquatics
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BRC Waterslide Replacement
Background

● Built in 1992 as part of the original 
Recreation Center

● Closed to the public in 2023 due to 
extreme corrosion

● Negotiations on terms and conditions 
could not be met with previous 
proposal.
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BRC Waterslide Replacement
Explanation of process

● Demolition of existing water slide

● Evaluate footings and replace if necessary

● Design a new open body flume water slide

● Installation
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Formal Solicitation, advertised via BidNet, resulting in two (2) responses.
PROCUREMENT METHOD:   

PROPOSAL RECEIVED:

STAFF RECOMMENDATION:

Proposal 1: $898,945.00
Proposal 2: $942,042.00

Accept Proposal 2, submitted by Progressive Commercial Aquatics, Inc as this 
Proposal has been deemed responsive and responsible. The Respondent has 
demonstrated through the Proposal to have experience with projects of a similar 
nature and has historically performed with satisfactory results on other City of 
Brighton projects.
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Timeline

● 6 months lead time for the slide to be 
manufactured

● Demolition in October

● New piers formed and installed

● Slide installation
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Anticipated reopen to public: Mid-January
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Questions?
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