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Gym Expansion Design

CITY COUNCIL MEETING - OCTOBER 17, 2023

City Staff Representatives:

Jeffrey Hulett, Assistant Director of Recreation Services
John Workman, Recreation Supervisor of Operations



PARKS & RECREATION

Recreation Services Division

"

~. Brighton

Purpose

Requesting City Council’'s approval of the procurement of
Design for Brighton Recreation Center Gym Expansion by
awarding a contract to Larson Incitti Architects, P.C.,
deemed the most responsive and responsible bidder.
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Gym Improvements

e Expanded Youth Basketball game and practice space

e Sports camps and other programming can be held
while keeping open gym access

e Additional Pickleball courts

e New and expanded youth programming and non-
sports camps

e Gym Storage
e Additional Office Space

The Recreation Department has
seen continued growth in youth and
adult programming.

Concurrently, the availability of gym
space through 27J has

decreased. We will be addressing
staff office space as well. The project
approach is to build a multi-

use space that can address
numerous needs.
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Procurement Summary

PROCUREMENT METHOD:

Formal Solicitation, advertised via BidNet for fifty-two (52) days, resulting in nine(9) responses,
two (2) of which have been deemed non-responsive.

PROPOSALS RECEIVED:

Proposal 1: Proposal 6: $524,000.00
Proposal 2: $880,000.00 Proposal 7:

Proposal 3: $759,478.00 Proposal 8: $908,649.00
Proposal 4: $644,194.00 Proposal 9: $777,970.00

Proposal 5: $330,449.00

STAFF RECOMMENDATION:

Accept Proposal 6, submitted by Larson Incitti Architects, P.C. as this Proposal has been
deemed the most responsive and responsible of those received as demonstrated through the
proposal by relevant project experience, a comprehensive planned project approach, and
ability to satisfy the City’s anticipated project timeline and budget.




