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Administration Division

Sports Complex Design
Services

PARKS & RECREATION

CITY COUNCIL STUDY SESSION — April 9, 2024

City Staff Representative: Ryan Smith, Parks Planning, Development, and
Grant Manager
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Background

e Location: Intersection of Southern
Street and Tower Road

e 34-acre site

e Proximity to other City of Brighton
sports complexes

e Parks department owns this parcel
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Sports Complex Design Services
Design Services Scope

e Master plan, design, construction documents, cost estimating, and construction
oversight

e Site improvements adjacent to the property (such as roadway expansion, water,
sewer, stormwater)

e Community engagement
e Site exploration, S.U.E., Geotech

e Multi-use artificial turf fields, parking lot(s), concession stands, restrooms,
playground, sports lighting, maintenance building, trail connectivity
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Procurement Summary

PROCUREMENT METHOD:
Formal Solicitation, advertised via BidNet, resulting in thirteen (13) responses.

PROPOSALS RECEIVED:

Proposal 1: $952,554.00 Proposal 8: $450,000+
Proposal 2: $513,350.00 Proposal 9: $39,520.00
Proposal 3: $1,443,250.00 Proposal 10: $925,000+
Proposal 4: $947,800.00 Proposal 11: $1,170,135.00
Proposal 5: $1,213,300.00 Proposal 12: $1,482,490.00
Proposal 6: $925,000.00 Proposal 13: $1,267,997.88

Proposal 7: $932,212.00

STAFF RECOMMENDATION:

Accept Proposal 7, submitted by DHM Design Corporation, as this Proposal has been deemed
the most responsive and responsible of those received. Through the Proposal, the Firm has
demonstrated comprehensive understanding of the scope of work and extensive experience
with projects of a similar nature in the State of Colorado.
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DHM Past Experience

Lutz Sports Complex, Arvada

Long Lake Regional Park,
Arvada

Pioneer Park, Commerce City

Northglenn Northwest Open
Space

Experience in Brighton,
Brighton Adult Sports
Complex Master Plan

Been in business for 45+
years
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Construction Timeline

Proposed Schedule

Brighton Sports Complex Design Services

Brighton, Colorado
Overall Project Schedule

Tasks: Overall Schedule of Scope | T |

Task 1: PROJECT STARTUP AND BASE MAP COLLECTION

Project Kickoff - April

Data Collection and Site Survey

Task 2: SCHEMATIC DESIGN

Concept Design

Final Master Plan

Task 3: DESIGN DEVELOPMENT - 65% SUBMITTAL

65% Design Development Package

95% Construction Document Package

100% Final Bid Document Package

. This schedule reflects overall design schedule. Interim submittals will be made to the City for review.

. DHM will make every effort to expedite this further by ignil iti staff where necessary
in an effort for early completion.

. The schedule above reflects a total of (12) weeks of review time for the City of Brighton Staff
If possible, DHM is available to assist in shortening review times by meeting with Staff to review plans
in person.

due to not ing the full scope of work, at this time.
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Questions?



