
North Water Storage Tank 
Maintenance

City Council – September 16, 2025
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City Staff Representative: Scott Olsen, CFM - Director of Utilities

Department: Utilities
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Project Location
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Project Background

• North water storage tank holds 5M gallons of 

treated drinking water

• Welded carbon steel ground storage tank

• Originally constructed in 2002 and tank 

manufactured by Advance Tank and 

Construction Co. 

• 3rd party tank inspection was performed in 

2022 and maintenance items were identified. 
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Project Overview

Perform maintenance of the north water 

storage tank to include:

• Replace and coat new floor plates/ladder

• Replace and coat tank roof

• Install gravity vent and vent fan

• Install tank mixing system

• Replace asphalt cap surrounding tank base

• Crane installation
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Key Stakeholder Identification
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Key Stakeholder Outreach

• Door-to-door communication strategy due to smaller community 

impact

• Leave letter if unable to contact homeowners

• Letter will have project description, timeline, impacts and contact 

information for City’s project manager
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Schedule Overview

Drain Tank

Oct. ‘25

• After system 
demand 
decrease

Construction

Nov. ‘25 - Feb. ‘25

• Floor plate demo and replacement

• Tank roof demo and replacement

• Tank floor and roof coating

• Tank mixing system install

Test and Refill 
Tank

Mar. ‘25 – Apr. ‘25

• Prior to system 
demand increase
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Dollar amount of Bid 

received:

1. $3,512,018 Procurement method:

Formal solicitation advertised through BidNet Direct, resulting 
in one (1) submission which has been deemed responsive.

Staff recommendation:

Accept Bid 1, submitted by Glacier Construction Co, Inc as this 
Bid has been deemed the lowest most responsive and 
responsible of those received.

Procurement Summary

Dollar amounts have been 

rounded to next whole dollar.
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Procurement Summary

Purchase

Contract

Authority

Budget

Appropriated Budget:

Contract Amount:

Contingency Amount 
(15%):

City Manager’s Change 
Order Authority:

$5,866,103

$4,038,820 

$526,802 

$403,882

Dollar amounts have been 

rounded to next whole dollar.
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