

Brighton

Bridge Street Widening Construction Management Contract Amendment

CITY COUNCIL MEETING – August 15, 2023

City Staff Representatives: Christopher Montoya, Assistant Director of Public Works

1

Brighton

Introduction

2

Brighton

Project Team

CITY OF BRIGHTON
CHRISTOPHER MONTOYA, PE
Project Manager

3

Brighton

Procurement Summary

PROCUREMENT METHOD:
JR Engineering, LLC was awarded a contract as the result of a formal solicitation conducted through BidNet.

AMENDMENT SUMMARY:
Amd 1: Language clarification, no financial impact
Amd 2: Change order, increase \$407,511.00
Amd 3: Cost savings, decrease (\$150,000.00)
Amd 4: Change order, increase \$635,445.00

STAFF RECOMMENDATION:
Accept the proposed changes, as submitted by JR Engineering, LLC, to expand the scope of services of the requirement and increase the not-to-exceed contract total to \$1,721,801.00

4

Brighton

Sequence of Activities

5

Brighton

Final Recommendation

Approve Contract Amendment #4 to JR Engineering, LLC in the amount of \$635,445.00, to include construction management, for a total contract amount of \$1,721,801.00, and extend the contract time to the completion of Bridge Street Widening.

6

PUBLIC WORKS
Streets Division



Brighton

OPTIONS FOR COUNCIL CONSIDERATION

- Approval as presented
- Reject


7

7

PUBLIC WORKS
Streets Division



Brighton



Questions?



8

8