

**BRIGHTON CITY COUNCIL RESOLUTION**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF BRIGHTON, COLORADO APPROVING CHANGE ORDER #2, #3, AND #4 TO THE CITY OF BRIGHTON CONTRACT WITH HUNT CONSTRUCTION, CONSULTING, MANAGEMENT INC. FOR CONSTRUCTION SERVICES FOR THE TOWER ROAD AND SOUTHERN STREET PROJECT IN THE AMOUNT NOT TO EXCEED ONE HUNDRED SIXTY-EIGHT THOUSAND FOUR HUNDRED SEVENTY-FIVE DOLLARS (\$168,475); AUTHORIZING THE CITY MANAGER TO EXECUTE SAID CHANGE ORDERS #2, #3, AND #4 ON BEHALF OF THE CITY; AUTHORIZING THE CITY MANAGER, OR HIS DESIGNEE TO UNDERTAKE SUCH TASKS AND EXECUTE SUCH DOCUMENTS AS MAY BE REQUIRED TO IMPLEMENT THE CHANGE ORDER AND COMPLETE THE PROJECT; AND SETTING FORTH OTHER DETAILS RELATED THERETO.**

**Resolution Number: 2015-94**

**WHEREAS**, the Tower Road and Southern Street Project was approved by the City Council and budgeted in 2015; and

**WHEREAS**, Project encountered challenges related to conflicts with existing utilities, necessitating modifications to adjacent waterlines and the lower of a waterline; and

**WHEREAS**, the City Streets and Fleet Department has determined that the mitigation of utilities within the Project area and the additional costs associated with such work are necessary to complete the Project; and

**WHEREAS**, the unforeseen costs created the need for an increase to the overall cost of the current contract with Hunt Construction, Consulting, Management Inc. (Hunt) in an amount not to exceed \$168,475; and

**WHEREAS**, the current amount of the contract with Hunt is \$164,430; and

**WHEREAS**, with the approved Change Orders #2, #3, and #4, the not to exceed amount of the contract with Hunt for the Project is \$332,905; and

**WHEREAS**, sufficient funding for Change Orders #2, #3, and #4 is available in the 2015 Tower Road and Southern Street Project Budget.

**NOW THEREFORE BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF BRIGHTON, COLORADO AS FOLLOWS:**

1. That Change Orders #2, #3, and #4 to the Contract by and between the City of Brighton and Hunt for the additional associated services for the Tower Road and Southern Street Project improvements is hereby approved in the amount not to exceed \$168,475.

2. The total amount for the contract with Hunt for the Project is hereby approved in the amount not to exceed \$332,905.
3. That the City Manager is authorized to sign said Change Orders #2, #3, and #4 on behalf of the City.
4. That the City Manager is authorized to undertake such tasks and execute such documents as may be necessary to implement Change Orders #2, #3, and #4 and complete the Project.

**RESOLVED**, this 18<sup>th</sup> day of August, 2015.

**CITY OF BRIGHTON, COLORADO**

---

Richard N. McLean, Mayor

**ATTEST:**

---

Natalie Hoel, City Clerk

**APPROVED AS TO FORM:**

---

Margaret R. Brubaker, Esq.  
City Attorney