



Parks & Recreation Water Slide Demo, Design, Install

CITY COUNCIL MEETING – May 7, 2024

City Staff Representatives: Carleen Watts, Assistant Director of Recreation Service
Nicole Chapman, Recreation Supervisor Aquatics



BRC Waterslide Replacement

Background

- Built in 1992 as part of the original Recreation Center
- Closed to the public in 2023 due to extreme corrosion
- Negotiations on terms and conditions could not be met with previous proposal





BRC Waterslide Replacement

Explanation of process

- Demolition of existing water slide
- Evaluate footings and replace if necessary
- Design a new open body flume water slide
- Installation



BrightonSM

Procurement Summary

PROCUREMENT METHOD:

Formal Solicitation, advertised via BidNet, resulting in two (2) responses.

PROPOSAL RECEIVED:

Proposal 1: \$898,945.00

Proposal 2: \$942,042.00

STAFF RECOMMENDATION:

Accept Proposal 2, submitted by Progressive Commercial Aquatics, Inc. as this Proposal has been deemed responsive and responsible. The Respondent has demonstrated through the Proposal to have experience with projects of a similar nature and has historically performed with satisfactory results on other City of Brighton projects.





Timeline

- 6 months lead time for the slide to be manufactured
- Demolition in October
- New piers formed and installed
- Slide installation

Anticipated reopen to public: Mid-January



Options for City Council

Brighton City Council has the following options in this matter:

- Approve Project
- Not Approve Project
- Rebid Project



Questions?