

# 2019 Street Preservation Change Order

Public Works Department

```
graph LR; A((Current Project)) --- B((Change Order)); B --- C((Project Benefits)); C --- D((Summary));
```

Change  
Order

Current  
Project

Project  
Benefits

Summary





**Supportive, Sustainable Infrastructure**



# Current Project



Map

Financials


Schedule



# 2019 STREET PRESERVATION PROJECT



Map



## LEGEND

- MILL & OVERLAY PER PLAN
- SLURRY SEAL
- CHIP SEAL
- HOT CHIP



# Change Order



Map


Financials

Schedule



# EXHIBIT 1: Additional Project Locations

Map



Estimated 130 Tons of Hot Mix Asphalt  
via M&E Patching

## LEGEND

- Grack Seal, Asphalt Patching, & Seal Coats
- Grack Seal & Asphalt Patching
- Large Patching Locations



EXHIBIT 2: Additional Project Locations



Map



LEGEND

- Crack Seal, Asphalt Patching, & Seal Coats
- Crack Seal & Asphalt Patching
- Large Patching Locations

2


Estimated 110 Tons of Hot Mix Asphalt  
via Mill Patching



## EXHIBIT 3: Additional Project Locations



Map



3

Estimated 60 Tons of Hot Mix Asphalt via Mill Patching





ITEM	AMOUNT
Budget	\$2,551,382.00
Project Award	\$1,928,396.50
Fund Balance	\$622,985.50
Contribution of Funds	\$85,000.00
Change Order	\$467,000.00
Budget Balance	\$240,985.50





TASK	DATE
Crack Seals	February 1, 2020
Asphalt Patching	November 14, 2019
Seal Coats	August 1, 2020



# Project Benefits




Cost  
Savings

Increase  
Limits

Schedule



# Summary



Execute  
CO

Plan




**Plan**

Execute  
Change  
Order

Schedule  
Work

Commence  
Construction







**2019 Street Preservation  
Change Order**  
Public Works Department