

# Brighton Mobile Home Park

UPDATE ON PLANNED IMPROVEMENTS

## Brighton Mobile Home Park



## Proposed improvements

- ▶ Install new water pipes and connect to City water
- ▶ Replace drive with recycled asphalt or gravel



## Land Owner's Proposal





## Area Along S. Main Street



Looking  
north

Looking  
south



## Timeframe for improvements

- ▶ Hire engineering firm to perform work – first quarter 2020
- ▶ Submit plans to City and request permits – second quarter 2020
- ▶ Move mobile home unit in setback – end of second quarter 2020
- ▶ Install new water lines and connect to City water main – third quarter 2020
- ▶ Construct wall and install landscaping – third or fourth quarter 2020