



Lupton Meadows Reservoir Design Services- Change Order #1

City Council – October 7, 2025

City Staff Representative:

Scott Olsen, CFM - Director of Utilities

Department:

Utilities




Presentation Contents

- Project Location
- Project Background
- Change Order #1
- Staff Recommendation
- Questions



Project Location





Project Background

- Engineering design of ~1,300 AF water storage reservoir pump station, bank protection and spillways
- Design Services awarded to Engineering Analytics, Inc. in the amount of \$496,894 under Project #24-008595





Change Order #1

Additional design services in the amount of \$63,374 are required and include:

- Additional geotechnical engineering;
- Additional subsurface utility engineering; and
- Design of County Road 25 (approximately 50% of Change Order)





Staff Recommendation

City staff recommend the City Council approve the resolution authorizing the City Manager, or designee, to execute Change Order #1 to the Lupton Meadows Reservoir Design Services contract on behalf of the City



Questions

