
10th & Midland Storm 

Improvements: Change Order #1
City Council – April 2, 2024

City Staff Representative: Scott Olsen, CFM, Director of Utilities

Anna Sparks, PE, CFM, Utilities Engineering Manager 1
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Project Recap

 During minor storm events, street flooding frequently occurs in the 

project area, extending for several hundred feet on the roadway.

 There is a lack of connection to a storm sewer system at the corner of 

Midland Street and North 10th Avenue. 

Storm sewer inlets and piping will be installed to capture and convey 

the ponding water.

City Council authorized execution of the construction contract on 

December 5, 2023 (contract #23-008327).
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Change Order #1

 American West Construction was authorized by City staff to utilize a 

portion of the nearby park parking lot for storage of construction 

materials. 

 The parking lot was in poor condition due to drainage issues and 

existing cracking/deterioration. Localized pavement settlement caused 

standing water in the parking lot. 

 Due to the construction activity, the parking lot was damaged further. 
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Parking Lot LocationU
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Change Order #1

 Utilities and Parks and Recreation determined it was in the best 

interest of the City and residents to re-pave the entirety of the parking 

lot instead of just portions further damaged by construction activities.

 AWC, Parks and Recreation and Utilities will all contribute to the 

parking lot re-pavement and repair work. The drainage issue causing 

standing water in the parking lot will also be addressed as much as 

possible. 

 A completely resurfaced parking lot will be provided for the park. 
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Change Order #1 CostU
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AWC $18,237.20

Brighton Parks and Recreation $25,158.70

Brighton Utilities $105,151.35

Total $148,547.25
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Staff Recommendation

 Approve Resolution, as drafted, authorizing the City Manager to execute 

Change Order #1 to contract 23-008327. 
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Options for City Council

 Approve Resolution as presented

 Approve a modified Resolution

 Deny Resolution as presented
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Questions

?
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